State of California Department of Transportation

REPLACEMENT/ PRCFI LE GRI NDI NG OF

LI VERVORE, CA 94550
(925) 245- 1300

RI CHVOND, CA 94804
(510) 812- 6336

Page 1
Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/ 4.4 I N ALAVEDA COUNTY, | N OAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5,725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $4, 875, Gég fﬁ; éy 1; 85%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERVORE, CA 94551 (510) 812. 6336 OVER RUN
(925) 606- 2400
20. 20. 201
130
04- ALA- 24-1. 0/ 10 I N ALAVEDA COUNTY AT VARI OUS GOLDEN STATE BRI DGE, | NC. ARSHAD, M AN $2, 633,306 05/17/18 39%
04- 2K0104 LOCATI ONS 3701 MALLARD DRI VE 3401 REGATTA BLVD. iggg, égg 82; gi; 12 210
PATCH SPALLS & REPAI R AC APPROACH '
BENICIA CA 945101195 ?;?;;V?;?' 7(1:':994804
(925) 372- 8000
04- ALA-24-5.1/6. 2 IN ALAVEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVID $2,291,280 08/ 06/ 14 0%
04- 294944 ROADVWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 8;1'3&? 82; 5411; ig 0%
ANAHEI M CA 92805 R;?JN?;? 6?’:594804
(714) 939- 6600 (510) 385- PLANT EST
SATI S
04- ALA-80-1.8/0 NEAR OAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $17,084,548 04/ 06/ 18 22%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 ii' g?? ggé 8;1; %; 12 17%
BUI LDI NG NOVATO, CA 94949 OAKLAND, CA 94607 ' '
RECONSTRUCT MAI NTENANCE FACI LI TI ES. .
(415) 456- 8072 (510) 867- 6107
HA12
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,871,535 04/19/17  100%
04- 42304 1,854,686 05/09/17
o Ve 000 - (116)E AVENUE ON-RAMP TO UNI VERSI TY AVENUE | NC. DARRELL HONAKER 3401 REGATTA $ R 98%
0 OFF- RAMP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD
o REPLACE METAL BEAM GUARD RAIL W TH
VACAVI LLE CA 95688 RI5?JN?;3 65’2494804 OVER RUN
(707) 455- 7033 (510) 867-
04- ALA- 80-5. 8/0 I N ALAVEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $522,880 06/ 13/18 40%
04-3J5704 UNI VERSI TY AVENUE OC 550 GREENVI LLE ROAD $314,881 07/02/18
3401 REGATTA BLVD. $314 881 12/01/18 %
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-22.9/25.7 I N ALAVMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $40, 457,385 09/ 30/ 15 64%
g#b-zgggifl(ou) c MORE AND PLEASANTON FROM .1 M LE SO GERHARDS 5675-B G BRALTAR $34, 589, 42‘3 125 i% 12 84%
0 TH OF RUBY HLL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTON, CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SCQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-1. 0/ 10 I N ALAMEDA COUNTY AT VAR OUS PETERSON- CHASE GENERAL $1, 387,231 05/07/18 0%
04- 2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0  05/30/18 0%
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES $0
IRVINE CA 92606
(949) 252- 0441
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $2, 065,851 11/27/17  100%
24C; "\14@223_(073)E CASTRO VALLEY BOULEVARD LP 3401 REGATTA BLVD. $1, 979, 423 (1);5 %5 1; 100%
0 UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R CHVOND, CA 94804 08/ 30/ 18
o REPLACE BRI DGE DECK. }
SACRAMENTO CA 95834 (510) 867-6035 COMPLETED
(916) 283- 9950
04- ALA- 580-41. 4/ 0 I N OAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAMKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B G BRALTAR $1, 337, 4;3 8{1;; %slaj :11; 93%
STREET / MONTANA STREET. UPGRADE DRI VE
SI DEWALK AND CURB RAMPS. LI VERMORE  CA 94550 PLEASANTON, CA 94588
UPGRADE S| DEWALK AND CURB RAMPS. (925) 580-8193 (510) 385- 8001
04- ALA-580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $63, 042, 694 10/ 24/ 16 66%
I e OLl-S0 D205 FM TR e sor50 T W WS
0 PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE » IV
o RESURFACE AND RESTORE PAVEMENT ON
CONCORD CA 945246227 fgg:fﬁgog\lg()? 94588
HA22 (925) 687- 6666
04- ALA- 680- 2. 2/ 6. 6 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $1, 353,839 12/07/17 95%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET $826, 030  12/26/17
3401 REGATTA BLVD. $174 533 10/07/21  ©O1%

262 SEPARATION TO 0.3 M LE NORTH OF
M SSI ON BLVDY ROUTE 23
REPLACEMENT HI GHWAY PLANTI NG

SAN RAFAEL CA 94901
(415) 453- 4675

RI CHVOND, CA 94804
(510) 867- 4515
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-680-2.4/12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CITIES PAVING & GRADI NG GREWAL, SATI NDER $107, 993,505 11/16/17 15%
AGI N 630- (079) E 262 (M SSI ON BOULEVARD) I N FREMCNT TOI NG 5675 B @ BRALTAR Te5 000 861 O3/t6i21  28%
(079) KOOPMAN ROAD  UNDERCROSSI NG PO BOX 6227 DRI VE 99
-0 REHABI LI TATE ROADWAY AND CONSTRUCT CONGORD  CA 945246227 PLEASANTON, CA 94588
(925) 687- 6666 (925) 460- 3502
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TIES PAVING & GRADI NG,  SANDHU, KHARAKBI R $10, 741, 707 02/ 06/ 18 64%
04- 4Gl154 ROV 6,494,899 03/06/ 18
ACI M 680- (080) E DUBLIN, FROM SOUTH OF VARGAS ROAD TO | NC. 5675 B G BRALTAR 22 007.308 12/11/18 0%
0 NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CI VI C CT #400 BLDG B DRI VE e
o METERI NG PLEASANTON, CA 94588
CONCORD  CA 94520 '
RAMP METERI NG & TRAFFI C OPERATI ON (925) 687- 6666 (510) 385- 6995
04- ALA- 680-19. 3/ 19. 5 I N ALAVMEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $945, 000 03/ 20/ 18 67%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675- B G BRALTAR $488, 4% 835 gg; 12 5204
CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE
OAKLAND, CA 94621
DRNGE (510) 792- 1727 PLEASANTON, CA 94588
20. 20. 201 (925) 460- 3526
130
04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TIES PAVING & GRADI NG, ALENMAYEHU, WONDWOSEN $18, 771,976 02/01/18 55%
2‘5 &nggg-(osl) c CREEK ROAD TO AUTO MALL PARKWAY I NC. 5675 B G BRALTAR $12, 070, 5gg 8;; gg; 12 64%
REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B DRI VE
-0 CONCORD  CA 94520 PLEASANTON, CA 94588
(925) 687- 6666 (510) 385- 5768
04- ALA-880-2.4/2. 4 I N ALAVMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COMVPANY MC MASTERS, RI CHARD $2, 648,890 09/08/17  100%
04-155434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2,973,517  10/06/17 09,
ACI M 880- (080)E | NSTALL PRESSURE GROUTI NG STREET $0 09/ 04/ 18
--0) SAN JOSE CA 95138 FAYVARD. CA 94544 09/ 06/ 18
(408) 497-0110 ’ COMPLETED
(510) 867- 4471
04- ALA- 880-2.9/27. 3 I N ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54,871,726 03/15/16 91%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT $50, 918, 601 03/ 29/ 16
HSNH Pl -( )8 25100 SANTA CLARA ST. $237.206 12/07/18 3%

1- 07-(E)
--0)

OAKLAND, FROM 0.4 M LES SOUTH OF
FREMONT BOULEVARD OVERCROSSI
I NSTALL MEDI AN CONCRETE BARRI ER

1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 766- 2440

HAYWARD, CA 94544
(510) 670- 7831
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Statement of Ongoing Contractsasof 092018

09/ 27/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-11. 8/ 27.5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. LE, ROBERT $48, 694,193 02/14/18 24%
od- nggg‘ll-(osl) c OF FREMONT BLVD OVERCROSSING TO A 1520 FOURTH STREET 25100 SANTA CLARA $é§ o1o.060 03720018 33u
STREET UNDERCROSSI NG; ALSO 0.1 M LE STREET n2 i
-0 SOUTH OF WASHI NGTON AVEN BE?SESE; 9(6);\194710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. ( ) ) (408) 595- 4007
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/ 15 73%
|OT\1/; 1724_521 ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $4;f1>, ?gi 8;; gg; ig 91%
0 LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804 !
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 28. 4/ 29. 2 I N CAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 833,518 04/ 30/ 14 77%
ﬁﬁbﬂﬁégi(om) c 29TH AVE OC TO 0.3 M. NORTH OF 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $g(i, jﬁ, 832 235 %g; 13 84%
23RD AVE OC. MODI FY | NTERCHANGE AND LI VERVORE. CA 94551 HAYWARD, CA 94544 ! !
-0 CONSTRUCT SOUNDWALLS. _ ’ 408)591- 5122
(925) 606- 2400 (408)
MODI FY | NTERCHANGE AND CONSTRUCT
HB4N
04- ALA- 980-/ 0 I N ALAMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADCR $723,000 10/04/17 10%
04- 0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $136, 0;8 12; 2‘{? i; 19%
AT DI STRICT 4 OFFI CE AND AT VARI QUS HAYWARD, CA 94545
CASTRO VALLEY, CA 94552
LOCATI ONS 510) 538 5228 (510) 377- 4186
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS ~ ARSHAD, M AN $715,266 03/09/18 68%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. i‘llggv 21(1) 8?5 SZ ig 57%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D R| CHVOND, CA 94804 '
BENI CI A CA 94510 (510)231-7119
(707) 746- 8028
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 62%
04-2J0304 ANTI OCH FROM 0.3 M LE WEST OF PO BOX 35 $742,039 11/30/17
3401 REGATTA BLVD. $124 110 02/04/22  96%

HBAC

LOVERI DGE RD OC TO 0.2 M LE EAST OF
CENTURY BLVD UC
REPLACEMENT PLANTI NG & | RRI GATATI ON

DAVI S, CA 95617
(530) 400- 3943

RI CHVOND, CA 94804
(510) 385- 6755
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC- 4- 25. 8/ 28. 3 IN CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, |NC. BARTEL, DAVID $2, 468,512 05/21/18 13%
04-2J0414 ANTI OCH FROM 0.2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. 2‘3‘;; ggg 825 Sg; %g 17%

SOMERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHVOND, CA 94804 ’

OF CAVALLO ROAD UG SAN JOSE CA 95127 '

408) 259- 7982 (510) 385- 6755

REPLACEMENT HI GHVWAY PLANTI NG (
04-CC-4-/T31.5 IN CONTRA COSTA COUNTY, ON ROUTE 4  DYLAN HONAKER BRI DGEWAY CI VI LHATEFI, AM R $5, 364, 140 12/ 18/ 17 98%
04- 439804 ROM ROUT ROUT CONS 3,628,190 01/18/18
ACNH- X013- (034) E F E 80 TO ROUTE 160 AND ON TRUCTORS, | NC 3401 REGATTA BLVD. s $264. 699 11/30/18  °'%

ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUITE A R CHVOND, CA 94804 '
-0 CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034

VACAVI LLE CA 95688

PLACE VEGETATI ON CONTROL, CONSTRUCT
(707) 455- 7033

04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O.C. JONES & SONS, |NC. SINGH, RANJEET $31, 744,902 06/ 29/17 61%

240141\1/33838-(117& RI CHVOND, PINOLE AND HURCULES, FROM 1520 FOURTH STREET 3401 REGATTA BLVD. %gr gig' é}é 8;5 gz; 1; 62%
ALANEDA CONTRA COSTA COUNTY LINETO o oo RI CHVOND, CA 94804 PO

-0 | NTERSTATE 80/ STATE RO (510) 385- 6886

PAVEMENT PRESERVATI ON ( CAPM (510) 526- 3424

04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY HATEFI, AM R $1, 423,675 03/13/18 90%
04- 43104 NO. 28-0186. REHABI LI TATE BRI DGE. 715 COVSTOCK STREET 401 REGATTA BLVD. $1, 203,846 04/03/18 9
ACNH- P242- (003) E ; ;mg oA 04504 $217.168 10/03/18 2%
-0 REHABI LI TATE BRI DGE. SANTA CLARA CA 95054 (510) 867- 6034

(408) 327- 7013

04- CC-580-5.8/5. 8 I N CONTRA COSTA COUNTY, | N RI CHVOND, BROSAMER & WALL, |NC. TRI NH, JASON $6, 601, 500 05/ 10/ 18 3%
04-4G8904 AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD $40, 800 05/30/ 18 1%
ACI M 580- (075)E $40, 800 12/ 01/ 19
28-140L/ R WALNUT CREEK CA 94596 RI CHVOND,  CA 94804
-0 BRI DGE REPLACEMENT SEI SM C RETROFI T (925) 832. 7900 (510) 774- 6007
HA4S1
04- CC- 680- 2. 6/ 4. 4 I N CONTRA COSTA COUNTY | N SAN RAMON BORTOLUSSI & WATKIN, |NC SI MPSON,  JOHN $499, 977 06/ 11/18 0%
04-0P6104 FROM 0.2 M LES SOUTH OF BOLLI NGER 77 LARKSPUR STREET 3401 REGATTA BLVD. :g 8;; f{g; ig 0%
CANYON OC TO 0.3 M LES NORTH OF CROW RI CHVOND, CA 94804
SAN RAFAEL CA 94901
CANYON CC. (510) 867- 4515

CONVERT | RRI GATI ON TO RECYCLED (415) 453- 4675
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-680-12.7/17.6 I N CONTRAC COSTA COUNTY, |N VALNUT  GRANI TE ROCK COVPANY KAMKAR, REZA $2,845,000 06/05/17  100%
04-4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2,572,603 06/05/17 00,
BLVD DRI VE $0 08/03/18
AC PLANI NG AND OVERLAY SAN JOSE, CA 95138 09/04/18
(209) 663. 8783 PLEASANTON, CA 94588 OVER RUN
20. 80. 010 (510) 385- 8001
000
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $290, 871 11/22/16 38%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1;2, ggg ég; 82; %g 59%
ENVI RONMENTAL M TI GATI ON. DAVIS CA 95616 RI CHVOND CA, 94804 '
(530) 400- 3943 (510)867-4515
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTI ES AMERI CAN ClVIL CONSTRUCTORS LO, LAWRENCE $402, 758  01/04/ 17 25%
04- 34624 ON THE BENI Cl A- MARTI NEZ BRI DGE WEST COAST LLC 3401 REGATTA BLVD. %g?f 32(7) Eﬁ; gg; i; 27%
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUTE D R CHVOND, CA 94804 !
BENICI A CA 94510 (510)867- 6035
(707) 746- 8028
04- MRN-1-.1/ .1 IN MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/09/17  100%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO $197,573  05/09/17 00,
MOD DRNG RELOC ELECT, REPLC AC BLVD. $0 08/24/18
PAVENENT LOS GATCS, CA 95033 08/ 28/ 18
(510) 727- 0900 SAN RAFAEL, CA 94901 COVPLETED
20. 20. 201 (510) 774- 6297
130
04- MRN- 1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, |NC. RUSSELL, STEVE $1,339,206 04/18/17  100%
04- 155584 OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 ERANCI SCO BLVD $1, 350,935 05/09/17 99%
ACNH P001- (619) B CONSTRUCT AN EARTH RETAI NI NG SYSTEM VEEST $0 06/29/18
--0) ALAMD CA 94507
(925) 838- 5676 SAN RAFAEL, CA 94901
(510) 774- 6297
04- MRN- 1- 3. 1/ 50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, |NC. RUSSELL, STEVE $2, 455,955 12/ 08/ 17 25%
04- 4H8704 M LES WEST OF ERICA ROAD TO VALLEY 333 CAM LLE AVENUE $1,998, 172  12/27/17
HSST- 000C- ( 461) E 756 VEST FRANCI SCO $523,320 09/27/18 81%

--0

HB1

State of California Department of Transportation

FORD ROAD; | N NAPA COUNTY, ON ROUTE
29, FROM PM 48.0 TO
I NSTALL CENTER- LI NE RUMBLE STRI PS.

ALAMD CA 94507
(925) 838- 5675

BLVD.
SAN RAFAEL, CA 94901
(510) 774- 6297
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident

Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- MRN- 1-6. 6/ 0 NEAR MU R BEACH, 0.3 MLE NORTH OF  THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4,778,363 07/21/17  100%
04-359004 SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $4,560,061 08/09/17 50,
ACST- PO01- (624) E OONSTRUCT Tl E- BACK WALL VEST $48,774 05/07/18
-- ' NOVATO CA 94949

0 (415) 456- 8972 SAN RAFAEL, CA 94901 OVER RUN
L4 (510) 385- 8178
04-MRN-1-7.7/7.8 IN MARI N COUNTY ON ROUTE 1 NEAR MJ RGORDON N. BALL, INC. CHO, G NA $4,708,335 08/09/17  100%
2&3?238‘;_(625) c BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE 756 FRANCI SCO BLVD. $4, 583, 3% 82; ;Z i; 93%

FI RE ROAD
-0 CONSTRUCT Tl E- BACK WALL ALAMD ~ CA 94507 oot
- (925) 838. 5675 SAN RAFAEL, CA 94901 OVER RUN

HB4 (510) 774- 6297
04-MRN-1-7.8/7.8 IN MARI N COUNTY, NEAR MU R BEACH, AT GORDON N BALL, INC. CHO, G NA $2,385,000 08/16/17  100%
04- 4K6904 0.2 MLE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2,177,877 08/16/17 91%

0 06/22/18
ROAD BLVD. $

ALAMD, CA 94507
CONSTRUCT SOLDI ER PI LE WALL MO, SAN RAFAEL, CA 94901 OVER RUN
(925) 838-5676
(510) 385- 8178

20. 20. 201
130
04- MRN-1-8.1/0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 74%
ﬁn‘: 4566?21 ) AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $557, 6;% 82; %g; 1; 3204
CONST SOLDI ER PI LE WALL AND RSP BLVD.
--() BLDG A, NOVATO, CA 94949
SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131

04-MR\-1-8.2/8.5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 70%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MJIR 250 BEL MARI N KEYS BLVD., 756 FRANCI SCO BLVD $3,527,239 06/15/17 96%
$0 11/30/18

WOODS ROAD VEST

CONSTRUCT SOLDI ER PI LE WALLS BLDG. A, NOVATO, CA 94949 SAN RAFAEL, CA 94901
(415) 456- 8972 ’
(510) 385- 8178

20. 20. 201

130

04- MRN-1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/ 17 0%

04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO $0 12/06/17 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD. $0 10/15/18

SAN RAFAEL, CA 94901

SANTA ROSA CA 95407
(510) 385- 8178

20. 20. 201
130
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 10. 9/ 10. 9 I'N MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $18, 465, 000 01/31/17 70%
04-4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 VEST ERANC SCO $12, 427, 2;3 8%5215 1; 67%
HI GHWAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI OCH, Ca 54505 SN RAFAL, O 9401
20. 20. 201 (925) 978- 2060
130
04- MRN- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 61%
04- 452204 1.2 MLES SOUTH OF NORTH PANCRAM C 246 GHILOTTI AVENUE 756 W FRANCI SCO BLVD $1, 654,081 08/19/15 95%
STP- PO01- (589) E $4,875 03/22/20
0 H GHVWAY SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD y -
(707) 585- 1221 (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $28,520,322 06/09/17 70%
04-0P1304 AT 0.6 M LE SOUTH OF PANORAM C COVPANY, | NC. 756 WEST ERANCI SCO $20, 444, 8;1;3 88; gg; i; 79%
HI GHWAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.
CONSTRUCT SOLDI ER PI LE WALL
SANTA ROSA, CA 95407 SQTORQEQE;;7§A 94901
20. 20. 201 (707)585- 1221 (510) 385-
130
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/21/17 50%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN VAY 756 WEST FRANC SCO $2, 595, lgg 8% gi; i; 65%
CONSTRUCT SHEET PI LE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEWAY CI VI L CONSTRUCTORS, RUSSELL, STEVE $2, 613,369 04/ 26/ 18 35%
ACST- P00L- (633) E MLES SOUTH CF SIR FRANCIS DRAKE | NC. 756 FRANGI SO0 BLVD Mises a7 Oo/1ailp %
0 (633) BOULEVARD 4950 ALLI SON PARKVAY, SUITE A WEST '
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S’;TOR?%EZ’ZQ;:A 94901
HA23 (707) 455- 7033 (510)
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, | NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2, 046, 1;3 825 gg; 1; 85%
CONSTRUCT SHEET PI LE WALL, BIO PETALUVA CA 94954
PETALUMA, CA 94952 '
ARMORI NG (707) 249- 9601 OVER RUN

20. 20. 201
130
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $0 05/23/17 0%
ROAD STE. G $9
COVP GRTNG, CONST GABI ON WALL, RPLC SANTA ROSA, CA 95407 PETALUMA, CA 94954
20. 20. 201 CLVRT (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. HI SLOP, SCOTT $8, 941,550 01/04/17 87%
04-209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $8, 655,314 01/ 30/ 17 96%
N -C) ESTERO AVERI CANO BRI DGE TO 0.2 M LE SUTE A $664,507  10/19/18
-0 NORTH OF ESTERO AMERI CAN fﬁg%;ﬁsﬁzz? 95407 SANTA ROSA, CA 95401
HAD1 REPLACE BRI DGE. (707) 576- 3482
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHI LOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 95%
04-4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 803, 5;8 83; iéj i; 73%
CREEK BRI DGE 246 GHI LOTTI AVE. SU TE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA, CA 94954
BARR SANTA ROSA CA 95407 (510) 385. 5732
20. 20. 201 (707) 585- 1221
130
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $588, 285 01/16/18 35%
g‘é&ﬁ%{éi‘ (327)E M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $§‘;‘{3’ _?ng 83; gg; ig 87%
) BRI DGE SCOUR M TI GATI ON. '
--0) ALANMD CA 94507 VEST
(925) 838. 5675 WEST RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/ RM HARRI S JV CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 5;2'252 ég; gi; 13 98%
SOUTH NOVATO BOULEVARD OVERCROSSI NG VEST '
TO 0.3 M LE NORTH OF REDW SQS5R:Z:E;00§A 94901 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG (925) 335- (510) 385- 8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOMVA COUTI ES, ON GHI LOTTI BROS / RM HARRI'S JV DUNCAN, RI CHARD $52, 003, 033 01/21/16 82%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET $43, 280,442 02/18/16 0
NHP- QLO1- ( 261) N 1009 CLEGG COURT, STE $0 02/01/19 85%

21L- -()

HB5

State of California Department of Transportation

SAN RAFAEL CA 94901
(415) 454- 7011

G
PETALUMA, CA 94954
(510) 812- 6444
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-/ 26. 8 IN MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON, STREATER, HAL $7,277,778 04/ 19/ 18 0%
04- 06204 M LE NORTH OF THE BEG N OF MARIN LP 1009 CLEGG CT., SUITE 23 gg; gg; 12 0%
COUNTY LINE TO END OF SONOMA COUNTY 4600 NORTHGATE BLVD STE 100 G
LI NE PETALUMA, CA 94954
SACRAMENTO CA 95834 '
REPLACE PAVEMENT DEL| NEATI ONS (916) 283- 9950 (707) 249- 9601
04- MR\ 101-/0 I'N MARI N COUNTY, AT VARI OUS LOCATI ON, GHI LOTTI BROS/RM HARRIS JV  STREATER, HAL $8, 749,709 01/28/16 91%
ﬂﬁhﬁg?“(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $8, gﬁ' ggg 83; gg; ig 99%
A ) NORTH BRANCH GALLI NAS CREEK BRI DGE '
--0) UPGRADE BRI DGE RAI L SAN RAFAEL CA 94901 PETALUMA, - CA 94954
(925) 335. 3000 (707) 249- 9601
HA21
04- MRN-131-3.9/4. 4 I N SAUSALI TO, CORTE MADERA, LARKSPUR QUI MJ CONTRACTI NG I NC, RUSSELL, STEVE $657,540 11/07/17 99%
04-3G2104 AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE VEST 756 WEST FRANCI SCO $628,383 12/18/17 90%
ACNH X041- (134)E $94, 620 11/ 05/ 19
VARl QUS LOCATI ONS. BLVD.
--0) DI XON CA 95620
(707) 693. 0289 SAN RAFAEL, CA 94901
(510) 774- 6297
04- NAP-12-/3.3 I'N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKI N, | NC. SI MPSON, JOHN $598, 166 07/ 31/ 15 52%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4§:1%, ggg 835 12; %(5) 77%
HI GHVAY PLANTI NG REPLACEMENT :
SAN RAFAEL CA 94901 RIGHMOND,  CA 94804
(415) 453. 4675 (510) 867- 4515
HB4C
04- NAP-29-1.0/9. 9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, |INC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 928 2;5 éi; 12 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545
(TOS) DUE TO THEFT, HARDW SAN LEANDRO,  CA 94577 510) 377- 4186
(510) 639- 0639 (510) OVER RN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP-29-2.4/2. 4 I N NAPA COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF DOS SANTOS, FERNANDO $318,318 05/25/18 29%
04-1K6104 REPAI R APPROACH SLABS CALI FORNI A, | NC. 324 CAVPUS LANE, 2222 ggg 22; ég; 12 73%
1310 W 23RD STREET SUTE T '

FAI RFI ELD, CA 94534

TEMPE AZ 85282
(510) 385- 6774

(602) 437-1711
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29-13. 5/ 25. 5 IN AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BROS., |NC. BRAR, PARANDEEP $15,918, 163 11/30/ 17 86%
04-4H2004 NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET 324 CAVPUS LANE, $183, 822,221 12/22/17 84%
CNHP- P029- (134) E $3,090, 778 10/ 10/ 18

TO MEE LANE. SUTE T
-0 REPAI R PAVEMENT & ADA | MPROVEMENT SAN RAFAEL  CA 94901 FAl RFI ELD, CA 94534

(415) 454- 7011 925) 260. 6460
HB4 (925) 260-
04- NAP- 29- 20. 4/ 20. 8 I'N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $354, 141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 35 3401 REGATTA BLVD. $216,336 11/28/16 0%
$2,880 04/29/22
WASHI NGTON STREET DAV S, CA 95617 RI CHVOND, CA 94804
REPLACEMENT HI GHWAY PLANTI NG ' .
(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29- 36. 9/ 38. 1 IN CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PATENI A, DANI LO $669, 598 02/ 28/ 18 81%
2&?0)1(82‘51 050) E POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 CAMPUS LANE, $653, 522 825 i% 12 96%
- X055- (059) LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T

-0 POSTM LE 4.0 TO 4.5 AT VAR OUS L UKI AH CA 95482 FAI RFI ELD, CA 94534

CONSTRUCT ADA CURB RAMPS (707) 467-4100 (510) 224- 6309
04- NAP- 29-37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 870,274 03/17/17 39%
M e e Felon o cums e saTe R ST oo

REPLACE BRI DGE. T
--() SAN RAFAEL CA 94901

FAI RFI ELD, CA 94534

(415) 453- 3732
(510) 224- 6309

04- NAP- 29- 40. 0/ 46 IN NAPA, SONOVA AND LAKE COUNTIES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 58%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAMPUS LANE, $4, 758, 22(1J 1(2)5 1115 1; 26%
VARl QUS LOCATI ONS SUTE T

SACRAMENTO, CA 95853
(916) 757- 6455

REPAI R FI RE DAVAGE FAI RFI ELD, CA 94534

(510) 224- 6309

20. 20. 201

130

04- NAP-121-9.2/9. 4 I'N NAPA COUNTY | N NAPA AT SILVERADO GH LOTTI CONSTRUCTI ON CO. | NC. DOS SANTOS, FERNANDO $3,122,691 12/01/ 16 83%

I e LD 246 Lo A 524 RS LA A LT g
BRI DGE REPLACEMENT ( SCOUR) SUTE T '

-0 SANTA ROSA CA 95407

FAI RFI ELD, CA 94534

(707)585- 1221
(510) 385- 6774

HA21
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20. 20. 201
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REPAI R

REDWOCD CI TY, CA 94063
(925) 819- 2960
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 121- 14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VI L CONSTRUCTORS | SADA, DARREN $505, 000 04/ 04/ 18 0%
STER 2588- (004) E VECDEN VALLEY ROAD VEST COAST LLC 324 CAVPUS LANE STE, 20 loav1s 0%
0 (004) I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUITE D T.
BENICIA CA 94510 FQ'ZEF'ZESD55§? 94534 SUSPENDED
(707) 746- 8028 (925) 250-
04- NAP- 128-/0 ON STATE HI GHWAY | N NAPA AND SONOMA  AMERI CAN CI VI L CONSTRUCTORS  HI SLOP, SCOTT $1,227,000 10/18/17 72%
04-1J0204 COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCl DENTAL ROAD $1, 161,292 11/20/17 94%
HS(S)T 000C-(458) E PLACE HI GH FRI CTI ON SURFACE 2990 BAY VISTA COURT, SUTE D UNIT A $0 08/09/18
BENICI A CA 94510 S?g;%fﬁﬁ? 95401
(707) 746- 8028 (707) 249-
04- SCL-9-/0 IN SANTA CLARA COUNTY ON ROUTES 9, TRUESDELL CORPORATI ON OF HI NH, M NH $1, 148,118 05/ 25/ 18 51%
04- 1K5704 17,82, 85,87, 101, & 152 AT VARI OUS CALI FORNI A, | NC. 1007 KNOX AVE. $1:$§§’;"§§§ 225 (1)25 12 87%
LOCATI ONS (32 BRI DGES) 1310 W 23RD STREET SAN JOSE, CA 95122 '
REPLACE EXP. JO NT SEALS, TREAT BRDG .
TEMPE AZ 85282 (408) 592- 3785
(602) 437-1711
04-SCL-17-/1 I N SANTA CLARA COUNTY, |IN SAN JOSE, RGW CONSTRUCTI ON, | NC. PANDYA, NI LESH $4, 648,000 05/24/ 18 40%
04- 1Q8704 AT VARI OUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE $1, 126, 128‘ 82; gg; ig 24%
FENCING, CLEARI NG LI VERVORE, CA 94551 SAN JOSE, CA 95122
LANDSCAPI NG’ HARDSCAPI NG ' .
(925) 606- 2402 (408) 592- 3433
20. 20. 201
130
04- SCL-35-9.5/9.5 IN SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $4,385,000 03/28/17  100%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $4, 328, 825 Eﬁ; gg; i; 99%
CUMBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAIL WALL ' .
(408) 574. 1400 (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-35-9.5/10.5 IN SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955,000 02/18/17  100%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $780, 923 Eﬁ; %g; i; 82%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE (510) 867- 6753 OVER RUN
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TO GUADALUPE RI VER BRI DGE

COLD PLANE AC PAVEMENT AND PLACE SANTA CLARA  CA 95050

(408) 327- 7013

SAN JOSE, CA 95122
(408) 210- 8203
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 35-10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYNOUN, MOAI D $27,345,000 04/28/17  100%
04-4K8004 GATOS, AT 1.2 MLES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $8, 264,598  04/28/ 17 30%
$0 12/31/18
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAIL (650) 259- 9;545 (510) 867- 6753 OVER RUN
WALLS
20. 20. 201
130
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $1, 265,000 06/ 08/ 17 6%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $194,386 06/08/17 15%
$0 08/30/18
CUMBRES ROAD SAN JOSE CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595- 4019
20. 20. 201
130
04- SCL-85-11.5/17.2 I N SANTA CLARA COUNTY | N SARATOGA AND CHRI SP COVPANY NI KZAD, ALI $1,028,988 05/ 25/ 18 65%
04- 0Q9404 CUPERTI NO FROM 0.5 M LE NORTH OF 43650 OSGOOD ROAD 1007 KNOX AVE. $1, gig' 222 (1’;; gi; 12 98%
W NCHESTER BOULEVARD OVERCROSSI NG TO SAN JOSE, CA 95122 !
0.5 MLE SQUTH OF STE FREMONT ~ CA 94539 (408) 254- 5849
REPLACE PAVEMENT DEL| NEATI ONS (510) 656- 2840
04- SCL- 85-19. 9/ 20. 2 IN SANTA CLARA COUNTY | N SUNNYVALE ~ GRANI TE ROCK COMPANY MALONZO, GENE $3, 153,640 02/ 15/ 18 89%
04-4G3304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 $3, 092,494 03/12/18
ACNH- P085- ( 059) E 1007 KNOX' AVE. $721,783 10/ 03/18 94%
0 BRI DGE. SAN JOSE CA 95138 SAN JOSE, CA 95122
DECK- ON- DECK NORTHBOUND AND OVERLAY (408) 574- 1400 (408) 595- 4019
04- SCL-85-/1 I N SANTA CLARA COUNTY, IN SAN JOSE, YERBA BUENA ENG NEERI NG & HINH, M NH $3,912,000 06/19/18 0%
04-1Q3804 AT VARl OUS LOCATI ONS CONSTRUCTI ON, | NC 1007 KNOX AVE 23 8% ég; 12 0%
CLEANI NG, FENCI NG, LANDSCAPI NG, 1340 EGBERT AVE SAN JOSE, CA 95122
HARDSCAPNG .
SAN FRANCI SCO, CA 94124 (408) 592- 3785
20. 20. 201 (415) 822- 4400
130
04- SCL-85-/5. 6 I N SANTA CLARA COUNTY ON ROUTE 85 IN GRANI TE CONSTRUCTI ON COMPANY CHO, EUNM $3, 984,805 05/08/18 82%
04- 3K6504 SAN JOSE FROM ROUTE 85/ 101 SEPARATI ON715 COVMSTOCK STREET $3,369,318 05/29/18
1007 KNOX AVE $1,001 846 12/30/18  °4%
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, |NC. DI ETRI CH, DI GNA $4,879,000 12/18/17 67%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $2,977,085 12/18/17 61%
REPLACE BALUSTER RAI LI NG SEN O A CA 84510 SAN JOSE, CA 95122 $0 12/30/18
(925) 37’2_8000 (510) 376- 8232
20. 20. 201
131
04- SCL-101-5.1/5. 1 I N SANTA CLARA COUNTY, AT 101 GRANI TE ROCK COVPANY PANDYA, NI LESH $298, 639 04/03/18 80%
04-2J4604 SOUTHBOUND OFF- RAMP TO MONTEREY 5225 HELLYER AVE STE 220 1007 KNOX AVE iigg, i;g %; g; 12 89%
RQOAD. SAN JOSE  CA 95138 SAN JOSE, CA 95122 '
FI LL VO DS UNDER PAVEMENT AND (408) 574- 1400 (408) 592- 3433
HA23
04- SCL- 101- 28. 5/ 40. 7 NEAR SAN JOSE, FROM BLOSSOM HI LL ROAD GRANI TE ROCK COVPANY NGUYEN, HUNG $1,372,912 10/ 26/ 17 92%
2&&"%‘28‘11 (322)E TO TRI MBLE ROAD AT VARl OUS 5225 HELLYER AVE STE 220 1007 KNOX AVE. $1;$;16°>8' f;% 1(1); g; i; 99%
i LOCATI ONS.  PAVE BEYOND GORE AREAS. '
-0 GORE AREAS CONCRETE PAVI NG SAN JOSE  CA 95138 ) s soon
(408) 574- 1400 (408) 254- 5700
04- SCL- 101-52. 0/ 52. 6 I N SANTA CLARA AND SAN MATEO GH LOTTI BROS/RM HARRIS JV  ABELA, FERNANDO $16, 799, 821 04/28/15  100%
%t;-é?’gggé (366)E COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1700 S. AMPHLETT $16$igi' 223 83; %g; 12 96%
) g REPLACE BRI DGE STRUCTURE '
0 MARTI NEZ, CA 84553 BLVD. , STE 101
(925) 335. 3000 SAN MATEO, CA 94402 OVER RUN
Aol (650) 358-4114
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PANDYA, NI LESH $1, 408,124 03/ 14/ 17 20%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN 1007 KNOX AVE. $1,173,959 04/12/17 80%
HSNH- P152- (091) E | NTERCHANGE SAN JOSE. CA 95122 $4,320 12/30/22
-0 PLANTI NG ANb ENVI RONVENTAL DAVIS  CA 95616 ’
(530) 400- 3943 (408) 254- 5847
HB1
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 MLE WEST TO  GRANI TE ROCK COVPANY PANDYA, NI LESH $3,782,565 11/07/17 81%
04-1G3704 0.2 M LE EAST OF THE PRUNEDALE AVENUE P. O. BOX 50001 $3,247,558 11/30/17
HSNH- P152- ( 094) E 1007 KNOX AVE $1,119 285 11/15/18 o7

--0

HB4N

State of California Department of Transportation

| NTERSECTI ON. CONSTRUCT SHOULDERS,
I NSTALL RUMBLE STRI PS
DRAI NAI GE | MPROVEMENTS & SHOULDER

WATSONVI LLE, CA 95076
(831) 768- 2700

SAN JOSE, CA 95122
(408) 592- 3433
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 237-.3/10. 8 I'N SANTA CLARA COUNTY AT VARI OUS MYERS AND SONS CONSTRUCTI ON,  NGUYEN, HUNG $2,004, 479 05/ 04/ 18 40%
Lo s 1007 KK AN st Gyl
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100 SAN JOSE, CA 95122 :
SACRAMENTO CA 95834 (408) 254-5700
HVB (916) 283- 9950
04- SCL- 237-1. 2 I'N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1, 325,191 08/ 16/ 17 93%
gﬁl—H(Z}Jggg‘; 013) E (ROUTE 82) TO EAST OF CHURCH STREET. 715 COMBTOCK STREET 25100 SANTA CLARA $1, 247, 828 ({g; %; i; 95%
-(013) I NSTALL MEDI AN BARRI ER STREET
--() SANTA CLARA CA 95050 AYWARD. CA 94544
(408) 327- 7013 '
(510) 867- 6091
04- SCL- 280- 15. 0/ 15 IN SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $919,016 06/06/17  100%
348; 7\14%384-(147& HI LLS AT EL MONTE ROAD UNDERCROSSI NG5225 HELLYER AVENUE 1007 KNOX AVENUE $9111$;3% (1);5 %35 1; 98%
REALI GNVENT OF NORTH BOUND OFFRANP
-0 SAN JOSE CA 95138 (8228;255’ 5(7:'8095122
(408) 574- 1400 OVER RUN
04- SCL- 280- 18. 2/ 18. 6 IN SANTA CLARA COUNTY, |N THE TOW OF PELAG C ENG NEERI NG BEHNI WAL, NACHHATAR $578, 134 04/ 18/ 18 0%
04-2G3504 LOS ALTCS HILLS FROM 0.2 M LE SQUTH 3600 HARBOR BLVD. #85 (NEI L) $0 05/18/18 0%
HSI M 280- (148)E TO 0.2 M LE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA $0 09/17/18
--() UNDERCRGSS! NG, OXNARD CA 93035
805) 984- 3421 STREET
| MPROVE SI GNI NG AND STRI PI NG ( HAYWARD, CA 94545
(510) 867- 6032
04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, |NC. SI MPSON, JOHN $1, 240,052 12/18/17 52%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $gi;, ggg 8%5 23; ;g 77%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 !
WARREN AVENUE UNDERCROSSI NG SAN JOSE - CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 IN SANTA CLARA COUNTY, | N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1,818,966 11/29/17 26%
04- 18604 BASCOM AVENUE OFF- RAMPS. 5225 HELLYER AVENUE #220 $1,750,530 01/18/18
C MG 880-(082) E 1007 KNOX AVE. $20,205 02/28/20 2%

--0)

CONSTRUCT CONCRETE MEDI AN BARRI ERS.
SAN JOSE CA 95138

(408) 574- 1400

SAN JOSE, CA 95122
(408) 210- 8203
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY DAVI D, JOSE $5,567, 014 02/14/17  100%
23\1%2822-(011) c FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 L| NDA MAR BLVD. $5, ggg' ggi 82; %g; 1; 98%
BLVD), BETWEEN ROUTE 1(19TH AVE) AND PACI FI CA CA 94044 :
--0) SAN JOSE, CA 95138 '
SKYLI NE BLVD. 408) 574 1400 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXISTING AC  (408)574-
04- SF-80-5.1/5.7 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ANMORA,  DANNY $437,000 05/09/18  100%
04- 1QB604 FRANCI SCO, AT SFOBB, AT WEST APPROACH CONTRACTORS 171 BURMA ROAD, BLDG $891 05/09/18 0%
AND ANCHORAGE 20 HAPPY VALLEY ROAD 4 $0 10730718
REPLACE SEI SM C JO NT HEADERS, SEAL
STRI PS PLEASANTON, CA 94566 ?:fgfg‘;’é_ 22524607 OVER RUN
BATA. . FUN (925) 461- 1500
DED
04- SF-80-5.6/ 7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LAVRI N, THOMVAS $14, 318,947 03/22/18 12%
04- 34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $1,897,660 04/17/18 13%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 $409,720  02/05/20
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON A 94566 LA, Ch 84607
HA21 (925) 461- 1500 (510)867-
04- SF-80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $45,413,426 03/29/18 63%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $§g' 222’ ggg 8‘11; 8?; 12 74%
YERBA BUENA TUNNEL AND | N ALAVEDA OAKLAND, CA 94607 e
COUNTY FROM 0.9 M LE WEST OF T FAIRFI ELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON $3,817,061 05/01/ 18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. $0 05/18/18 0%
HSST- 000C- (460) E VARI OUS LOCATI ONS. 1324 LAVBON LN $0
-0 | NSTALL PEDESTRI AN CROSSWALK SAFETY
PLACENTI A CA 92870
(714) 646- 3697
04- SF-101-.8/2.9 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORPORATI ON OF KOOS, CHARLES $486, 464 05/ 23/ 18 34%
04- 1K6004 FRANCI SCO FROM THI RD STREET CALI FORNI A, | NC. 585 LI NDA MAR BLVD 2‘21;3, ggi 22; ég; 12 89%
UNDERCROSSI NG TO CESAR CHAVEZ 1310 W 23RD STREET PACI FI CA, CA 94044 '
UNDERCROSSI NG (650) 738- 3828
BRI DGE DECK CLEANI NG AND TREAT WTH |EMPE AZ 85282
HVB (602) 437-1711



State of California Department of Transportation Page 17

Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-101-/ Mb. 4 IN SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $11, 054,565 04/06/ 18 57%
04-0QB304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT 231 gg ggg 8?; gg; 12 38%

SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD., STE 101 ' '

STREET

REPLACE PAVEMENT DELI NEATI ONS TUALATIN - CR 97062 (Sggo)hggiogﬁ 24402

(503) 885- 0420

04-SM1-4.2/4.2 I'N SAN MATEO COUNTY ABOUT 11 M LES  DREAMBUI LDER CONSTRUCTI ON BOOSHEHRI , FRED $850, 061 11/ 30/ 17 45%
ACST- POOL- (629) E SQUTH OF PESCADERO AT 3.0 MLES  OORP. 2350 PAGE M LL RORD Poaz 008 1o/3u/1s %%
__()' - (629) SOUTH OF Pl GEON PO NT ROAD. 1324 LAWSON LN PALO ALTO, CA 94304 '

STORM DAMAGE REPAI R PLACENTI A CA 92870 (650) 222- 7241 SUSPENDED

(714) 646- 3697

04-SM 1-13.5/15. 1 I'N SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3, 485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $909, Ogé 825 525 1; 26%

NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304

CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN

SHEETPI LE WAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400
130
04-SM 1-17.9/17.9 IN SAN MATEO COUNTY AT VARl QUS ANMERI CAN Cl VI L CONSTRUCTORS — DAVI D, JOSE $1, 333,000 05/02/18 67%
04- 1K6204 LOCATI ONS VEEST COAST LLC 525 LI NDA MAR BLVD $256, 458 05/ 29/ 18 19%

TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D pACI FI CA CA 94044 $251,458 11/07/18

BENICIA CA 94510 (650) 738- 3827

(707) 746- 8028

04- SM 1-38. 2/39. 7 I N SAN MATEO COUNTY NEAR PACI FI CA ON EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1, 870,637 07/01/13 0%
gﬁ/; é%ggﬂ?m ) ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $1, Gg'ggg gg; %; ig 0%
0 SOUTH OF LI NDA MAR BOULEVARD DAV S CA 95616 Rl CHVOND, CA 94804- 4594 '
o I NSTALL | RRI GATI ON SYS, HWY PLANTS B}
(530) 400- 3943 (510) 867- 4515 PLANT EST
HE14 SATI S
04- SM 1- 39. 6/ 40. 1 IN CITY OF PACIFICA IN THE COUNTY OF PACI FI C STATES ENVI RONVENTAL GORHAM FRANK $1, 960, 000 08/ 18/ 16 97%
04-2K9104 SAN MATEO NEAR THE DEVI LS SLI DE CONTRACTORS, | NC. 3401 REGATTA BLVD $811, 3;8 825 ég; 12 41%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONVENTAL M Tl GATI ON MANDATES .
DUBLI N, CA, 94568 (510) 385- 6758
20. 20. 201 (925) 803- 4333

131
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COMPANY WASHI NGTON, MARCUS $12, 788,906 02/ 27/18 59%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $9, 956, 997 03/ 20/ 18 78%
ACNH P0OO1- (630) E $3, 196,873 12/31/18

2ND STREET TO SULLI VAN AVENUE PACI FI CA CA 94044
--() SAN JOSE CA 95138 '

OVERCROSSI NG 408) 574- 1400 (650) 738- 3804

REHABI LI TATE PAVENENT. (408) 574-
HML
04- SM 1-43.7/46.5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1,401,011 05/17/17 90%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, [INC. 585 LI NDA MAR BLVD $1, 045, 4;3 88; gg; i; 87%

280, AND 380 32 EDELNMAN PACI FI CA, 94044

TREAT BRI DGE DECKS .

I RVINE CA 92618 (650) 738- 3804

HVB (949) 299- 1400
04- SM 1-44. 0/ 44. 1 IN PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 585,263 04/12/18 56%
X&ﬁ%ggi-(sm) c PEDESTRI AN OVERCROSSI NG NO. 35-0240. | NC. 585 LI NDA MAR BLVD. $§2i’ figg 2?5 gg; 12 23%

REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 :

--0)
VACAVI LLE CA 95688 (650) 738- 3827

(707) 455- 7033

04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASH NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR :g 02/29/16 0%
RSP
SAN JOSE. CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 IN SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $2,985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 939, 4;8 22; %i; i; 65%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL
BURLI NGAME, CA 94010 PALO ALTO,  CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-11.5/11. 4 IN SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN Cl VI L CONSTRUCTORS  BOOSHEHRI, FRED $5, 985,000 04/06/17  100%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE WEST COAST LLC 2350 PAGE M LL ROAD $594, 52:‘) 8;‘; 2613; i; 10%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUTE D pALO ALTO, CA 94304
WALLS .
BENIGIA CA 94510 (650) 222- 7241 OVER RUN
20. 20. 201 (707)771- 6782

130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-21. 0/ 23 IN SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, LOWE, THOMAS $1, 884,614 06/ 06/ 18 76%
04- 3K6304 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTE LLC 1700 S. AMPHLETT BLVD $1, 647,937 06/25/18 87%
AQ(\‘;'* X081- (031) E 92 TO ROUTE 92 AND | N MENLO PARK ON 4522 PARKER AVE, BLVD 700 #350 SAN MATEO, CA 94402 $1,583,916 09/20/18
o ROUTE 109 FROM NOT (408) 592- 3423
RUBBERI ZED BONDED WEARI NG COURSE MOCLELLAN, CA 95652
HM (916) 383- 1756
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI ,  FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 M LES TO 2.5 M LES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 825 gg; i; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
REDAOCD CI TY, CA 94063 (650) 222- 7241 OVER RUN
CULVERT
20. 20. 201 (925) 819- 2960
130
04- SM 84-16. 3/ 17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA, CALI FORNI A ENG NEER! NG BOOSHEHRI, FRED $4,305, 407 05/18/17  100%
04- 0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $3, 012, ggé 22; %?; i; 70%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
ot PLEASANTCN, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI M $850, 000 03/ 06/ 18 0%
04- 1Q6504 AT RAVENSWOOD PUMP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE $0 03/06/18 0%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122 $0 11/30/18
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 595- 4003
SYSTEM
20. 20. 201 (510) 567- 0630
130
04- SM 84-28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, I|NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $888, 721  04/02/15 0%
M LES EAST OF ROUTE 109 TO BEG NI NG STREET $0 09/06/18
OF DUVBARTON BRI DGE AND AT ?;22’)083352;1:07 HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
04- SM 92-.9/.9 I N SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 92%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 LI NDA MAR BLVD. $1, 191, 823 %; ég; 1; 60%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 (ngo;: '2(2:2 7?:694044
(925) 606- 2400
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COMPANY KOOS, CHARLES $4,234,450 05/ 22/ 18 13%
04-0P6504 FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 585 LI NDA MAR BLVD $1, 223,407 06/19/18 29%
ACNH- P092- (040) E 280/ 92 SEPARATI ON PAGI FI CA. CA 94044 $1, 223,407 10/ 31/18
--0) SAN JOSE CA 95138 '

COLD PLANE AC PAVEMENT AND OVERLAY (408) 574- 1400 (650) 738- 3828
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 66%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $1,902, 717 11/ 30/ 17 51%

VARl OUS LOCATI ONS 1 $365,194 01/29/19

REPLACE THE EXI STI NG FOG HORNS, f?fg?;gi;g CA 94552 OAKLAND, CA 94607
Hao1 (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR QUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43,872,325 02/10/17 77%
04-235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 859 COWAN ROAD SUI TE 3 1101 CHESS DRI VE $33,010, 788 03/ 14/ 17 750

AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 $1,295,856 02/15/19

ON RTE 114 FROM0.2M S CF BURLI NGAVE CA 94010 (650) 573- 3831

(650) 259- 9545

RECONSTRUCT | NTERCHANGE
HE11
04- SM 101-16. 3/ 17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COMPANY | NORI, DOUGLAS $49, 430,594 06/ 25/ 14 77%
IR e IV ERORDIY | NTEROMNGE I e 1101 eSS DR Ve 9,025 TN gy

) ) BURLI NGAMVE 246 GHI LOTTI AVENUE '
L 62-04 1-(3) RECONSTRUCT | NTERCHANGE BROADVAY | C '(: SEE)E ;?_ I;égCA o408
--0) SANTA ROSA CA 95407
HE11 (707) 585- 1221
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 68%
04-4G5914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $797,651 07/13/15 98%
$1,100 05/31/20
92 PALO ALTO, CA 94304

LI VERVORE, CA 94551
(925) 606- 2400

REPAI R Pl PE SYSTEM AND BACKFI LL (650) 855- 7777

04- SM 280- 20. 4/ 20. 4 IN SAN MATEQ, | N SAN BRUNO, AT CEDAR REDWOCD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 98%
04-0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, 928 825 géj i; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044

REDWOOD CI TY, CA 94063 (650) 222-7516

20. 20. 201 (925) 819- 2960
130
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04-SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VI L CONSTRUCTORS ~ TRAN, QUANG $2, 644,044 06/11/18 18%
04- 2K0004 TREAT BRI DGE DECKS W TH VEST COAST LLC 324 CAMPUS LANE, $5, 5;3 82; gg; 12 0%
2990 BAY VI STA COURT, SUTE D SUTE T
SN A A sisio FAIRFIELD, CA 04534
(707) 746- 8028 (707)863-
04- SOL- 37-9. 8/ 26. 6 I'N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, |NC. SCHNEI DER, JOLIE $644, 000 08/16/17 43%
04- 0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAMPUS LANE, STE $131, 6;8 82; é;i; :11; 20%
TO ROUTE 29NORTH AND SOUTH CONNECTOR T
ALAMD, CA 94507
REPLACE JT SEALS AND ELASTOMER C BRG FAl RFI ELD, CA 94534
PADS (925)838-5675 510) 377- 4171
20. 20. 201 (510)
130
- - - y ), .y . g ) ) 0
04- SOL- 80- . 6/ 4 I N SOLANO COUNTY, IN VALLEJO, FROM  GH LOTTI BROS., |NC SCHNEI DER, JOLIE $5, 418,330 06/11/18 0%
04-0P6804 THE CARQUI NEZ BRI DGE TOLL PLAZA TO 525 JACOBY STREET 324 CAMPUS LANE, $65,225 07/09/18 1%
ACI M 080- (372)E 0.4 MLE VEST OF REDWOOD STREET U TE T $65,225 01/11/19
--0) SAN RAFAEL CA 94901
OVERCRGSSI NG 415) 454- 7011 FAI RFI ELD, CA 94534
M LL AND REPLACE W TH RHVA- OG (415) 454- (707) 863- 5122
04- SOL- 80-11.3/12. 9 IN SOLANO COUNTY, IN THE CITY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52, 111,788 03/19/ 14 98%
mb?ﬁgggfl(ozs)l\l FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CAVPUS LANE, $51, 874, ggg 835 22; 1;1 100%
CONNECTOR FROM | NTERSTATE 80 VEST SUBLI N CA 94568 SUTE T
-0 BOUND TO STATE ROUTE 12 WEST FAI RFI ELD, CA 94534
HA4? RECONSTRUCT 1-80 WB/ SR WB CONNECTOR (925) 829- 9220 (707) 580- 4429
04- SOL- 80- 20. 9/ 20. 9 I N SOLANO COUNTY, IN FAIRFIELD, AT R N R CONSTRUCTI ON, | NC. AQUI NO, NOEL $545,000 05/07/18  100%
04-1Q7304 NORTH TEXAS STREET 8589 THYS COURT 324 CAMPUS LANE, STE. $81, 5;8 82; %; ig 100%
RECONST PORTI ONS OF BRI DGE GDRS & T
DI APHRVE SACRAMENTO, CA 95828 09/13/18
FAl RFI ELD, CA 94534 COVPLETED
20. 20. 201 (707) 580- 4429
130
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. AQUI NO, NOEL $6, 475,096 06/ 20/ 18 5%
QU
04-4A1104 WEST OF G BSON CANYON CREEK BRI DGE TOPO BOX 30550 324 CAMPUS LANE, $179,593 07/13/18 3%
HSI M 080- (371)E CURRY ROAD. UPGRADE MEDI AN BARRI ER U TE T $179,593 08/23/19

--0

HB1

State of California Department of Transportation

STOCKTON  CA 95212
(209) 944- 9565

UPGRADE MEDI AN BARRI ER

FAI RFI ELD, CA 94534
(707) 580- 4429
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721,637 01/20/17  100%
04- 4G5104 . 5,381,285 02/06/17
A M-0BO - (368) E OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAVPUS LANE, $ 95 438 05/ 22/ 19 93%
ROAD OVERCROSSI NG NO. 23-0148. H H GHLANDS  CA 95660 SUTE T '
-0 REHABI LI TATE AND REPLACE BRI DGES. (Jgolze) 334. 1291 FAl RFI ELD, CA 94534 OVER RUN
A2l (510) 773- 8499
04-SOL-80-/44.7 IN SOLANO COUNTY FROM CARQUI NEZ CHRI SP COMPANY DOS SANTOS, FERNANDO $2,928,063 03/23/18 83%
04- 06104 BRI DGE TO YOLO COUNTY LI NE PO BOX 1368 324 CAMPUS LANE SUI TE $2, 829, 123 gg; (1);; ig 97%
REPLACE PAVEMENT DELI NEATI ON T
FREMONT ~ CA 94538 FAI RFI ELD, CA 94534
(510) 656- 2840 '
(510) 385-6774
04-SOL-113-7.0/9.6 I'N SOLANO COUNTY NEAR DI XON FROM VI NTAGE PAVI NG COMPANY, |NC  RASTEGARPOUR, HAMED $1, 042,247 05/01/18  100%
04-3K5704 HASTI NGS | SLAND ROAD TO BROAN ROAD 119 MAIN ST 324 CAVPUS LANE $1, 035, 123 825 is% 12 100%
AND FROM M DWAY ROAD TO ADAMS STREET WNTERS CA 95694 FAl RFI ELD, CA 94534 09/ 05/ 18
COLD PLANE AC PAVEMENT, PLACE HVA )
(530) 795- 0132 (707)863-5119 COVPLETED
HML
04- SOL- 505-/10. 6 I'N SOLANO COUNTY, I N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HAMED $9, 632,052 05/17/18 37%
04- 3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAMPUS LANE ﬁ' gié’ Zgg 8?; g%j ig 30%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAI RFI ELD, CA 94534 ! !
ASPHALT CONCRETE RESURFACI NG -
MCCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL-780-6.8/7.3 NEAR VALLEJO, AT LAUREL STREET BRI DGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLIE $5,277,800 02/01/17  100%
04- 44504 NO. 23-0119. 8589 THYS COURT 324 CAMPUS LANE, $5, 333, 753 02/ 27/ 17 98%

ACI M 780- (369) E
--0) SACRAMENTO CA 95828
(916) 379- 0957

$24,535 12/15/18
SUTE T

FA RFI ELD, CA 94534
(510) 377-4171

04- SON-1-22. 4/ 22. 4 I N SONOVA COUNTY NEAR JENNER AT 2.4 GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $579,919 06/ 28/ 18 20%

2&%?;88‘11_(636) c M LES NORTH OF ROUTE 116 1324 S STATE STREET 4030 OCCl DENTAL RD. . 2222’ ggg fﬂ; é;; ig 64%
REPAI R FI RED DAMAGE RETAI NI NG WALL. SUTE A '

--0) UKI AH CA 95482

SANTA ROSA, CA 95401

(707) 467- 4100
(707) 249- 4732
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-12-9. 6/ 0 I N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COMPANY HI SLOP, SCOTT $8, 694,685 03/11/14  100%
g#b}ﬁgig?(llB)E ROUTE 12 AT LAGUNA DE SANTA RCSA I NC. 2030 OCCl DENTAL ROAD $8,630,0$8 83523513 98%
0 BRI DCE NO 20- 0035 246 GH LOTTI AVE UNT A
o REPLACE BRI DGE FOR SCOUR
SANTA ROSA, CA 95407 S?g;AZESSQ%ggA 95401 OVER RUN
HA21 (415) 747- 6057 (707) 249-
04- SON- 12- 15. 5/ 16 I N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, SI MPSON, JOHN $2, 204,675 12/15/16 0%
04-264H64 PETALUVA AND SANTA ROSA ON ROUTE 12 | NC. 3401 REGATTA BLVD. $1, 754,697 01/11/17 0%
ﬁﬁgg'fgni'gzéf)N AND ON ROUTE 101 AT VAR OUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 $5,886  06/08/21
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG B}
0 HERCLLES, CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATIS
04- SON-12-17.6/18.5 I N SONOMA COUNTY, | N SANTA ROSA, FROMGHI LOTTI BRCS., |NC. H SLOP, SCOTT $445,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $3891023 gg;gi;i; 99%
M LE EAST OF FARMERS LANE AN RARAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT ’ SANTA ROSA, CA 95401 OVER RUN
(415) 256- 2232
(707) 249- 4732
04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GH LOTTI BROS., INC. H SLOP, SCOTT $4,527,986 12/ 06/ 17 64%
04- 4G2204 2,104,504 01/04/18
O o3 2- (124) E ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $ 108 1e8 12198 19 48%
M LE WEST OF BRUSH CREEK RQAD. AN RAFAEL  CA 94901 UNIT A '
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501
(415) 454- 7011
(707) 249- 4732
04- SON-12-19. 0/ 28 I N SONOVA AND NAPA COUNTI ES, GHI LOTTI BROS., INC. DUNCAN, RI CHARD $7, 365,000 10/17/17 86%
04- 0Q0004 NEAR SANTA ROSA AND SONOMA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4,153,1gg 1853151; 56%
VARI QUS LOCATI ONS STE. G
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUVA. CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON- 101-29. 3/ 43. 4 I N SONOVA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 984, 377 03/03/ 17 88%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. ocal $52, 346, 747 03/ 24/ 17
ACNH QLO1- (307) E 4030 DENTAL ROAD $1,640 759 10/18/18  °%

--0

UNDERCROSSI NG TO ROUTE 101 / 128

SEPARATI ON

REHABI LI TATI ON ROADVAY.

DUBLIN CA 94568
(925) 829- 9220

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604



State of California Department of Transportation Page 24
Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |NC. PERALTA, MARI ANNE $978,727 11/09/17 68%
04-4GA804 NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCI DENTAL ROAD, $875,906  11/30/17 87%
HSNH- Q101- ( 315) E UNDERCROSS! NG TO CANYON ROAD UNT A $0 10/ 25/18
-0 UNDERCRCSSI NG AT VARI QUS LO 822;R222E501SA 94901 SANTA ROSA, CA 95401
HBL UPGRADE LUM NARI ES, ROADSI GN, HVA ( ) ) (707) 249- 9604
04- SON-101-/4.5 I'N SONOVA COUNTY, FROM THE MARI N/ GHI LOTTI  CONSTRUCTI ON CO . STREATER, HAL $27,709, 138 04/ 09/ 18 39%
04- 2640N4 $8, 513,457 04/ 27/ 18
SONOMA COUNTY LI NE TO PETALUVA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT 30%
PL16- 6204- (127) RCH? $2,131, 481 03/04/ 18
0 SOUTH | NTE NCE SANTA ROSA CA 95407 PETALUMA, CA 94954
o CONSTRUCT HOV LANES B}
(707) 585. 1221 (707) 249- 9601
04- SON- 116- 25. 0/ 27. 9 I'N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS DUNCAN, RI CHARD $2, 402, 964 06/ 04/ 18 77%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE 1009 CLEGG CT., SUITE $2,153,465 06/25/18 89%
0.1 MLE EAST OF COOPER ROAD G $371,136  10/20/18
COLD PLANE AC PAVENENT AND PLACE SANTA ROBA ~ CA 95407 PETALUMA, CA 94954
(707) 542- 4862
(510) 812- 6444
04- SON-116-27.9/32. 5 I'N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . DUNCAN, RI CHARD $2, 365, 774 06/ 13/ 17 85%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT $2, 652,646  06/30/17 98%
EAST OF COOPER ROAD TO 0.2 M LE EAST PETALUMA, CA 94954 $403,820 10/20/18
OF G LCHRI ST ROAD S;\’(;:ASSR?;\ZZ;:A 95407 (510) 812- 6444
COLD I N PLACE RECYCLI NG (707) 585-
04- SON- 116-39. 9/ 40. 1 I'N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O. BOX 573 1009 CLEGG COURT, $965,917  05/02/17 61%
LAKEVI LLE H GHWAY STE G $0 05/10/18
RECONSTRUCT EVBANKNVENT W PSE@“??ZE54§§ 94951 PETALUMA, CA 94954 OV/ER RUN
LI GHTVEI GHT FI LL (707) 876- (707) 249- 9601
20. 20. 201
130
04- SON- 116- 41. 8/ 44. 7 I'N SONOVA COUNTY NEAR SCHELLVI LLE AT GHILOTTI CONSTRUCTI ON SI MPSQN, JOHN $1,979,746 10/ 04/ 12 0%
04-283824 VARI OUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 3401 REGATTA BLVD. $1, 817, 876 11;06;12 0%
QC‘B P1§6;(044)E OF ADOBE ROAD TO 0.4 MLE WEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804 $899  07/26/19
- - ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, - CA 95407 SATI S

HB1 SWPPP

(707) 585- 1221
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 128- 16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHI LOTTI CONSTRUCTI ON CO. | NC. HI SLOP, SCOTT $1, 480,000 01/16/17  100%
04-4K2004 MAACANA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $1, 137, 5;8 8;; ég; 1; 100%

CONSTRUCT Bl O- ARMORI NG, | NSTALL RSP SANTA ROSA. CA 95407 BLDG A 09/ 17/ 18

(707) 585- 1221 SANTA ROSA, CA 95401 COVPLETED

20. 20. 201 (707) 249- 4732
130
04-VAR--/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1, 148,077 01/09/18 67%
04-0J0004 ON VARI QUS ROUTES AT VARI QUS SIGNS | NC $951, 944 02/02/18
ACHS- 000C- ( 459) E : 3401 REGATTA BLVD. $111,958 12/01/18 o3

| NTERSECTI ON LOCATI ONS 522 LI NDON LANE RI CHVOND, CA 94804 '
-0 ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

NI POMD, CA 93444- 9222
(805) 929- 5070

Totals: Authorized Final Amt: $1, 236, 538, 857 Completed to Date: $824, 752,826  Work ThisMonth: $62, 755, 880
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04- ALA- 13- 4.
04- ALA-24-1.
04- ALA- 24-5.
04- ALA-80- 1.
04- ALA- 80- 4.
04- ALA- 80- 5.
04- ALA-84-22.9/25.7

4/ 4.4
0/ 10
1/6.2
8/ 0
6/5.7
8/ 0

04- ALA-92-1.0/ 10
04- ALA-580-41.4/0

04- ALA-580- 26. 8/ 27. 2

04- ALA-580-/8

04- ALA-680-19.3/19.5
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6.8/21.8

04- ALA-680-/4

04- ALA-880-2.4/2. 4
04- ALA-880-2.9/27.3
04- ALA-880-11.8/27.5
04- ALA- 880-18.4/18.4
04- ALA- 880-28.4/29. 2

04- ALA-980-/0

Statement of Ongoing Contracts - Index

Contract

04- 4K4704
04- 2K0104
04- 294944
04- 014114
04- 42304
04- 335704
04-297624
04- 2K1604
04- 4H2604
04- 4G8004
04- 3G9U4
04- 1Q4704
04- 2537H4
04- 430564
04-4G1154
04- 36034
04- 1SS434
04-2J0704
04- 4H5804
04-172454
04- 0A7104
04- 0P5604

Page
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04-CC-4-.1/9.9

04- CC-4-23.6/25.2
04- CC-4-25.8/28.3

04-CC-4-/T31.5
04- CC-80-/10.1

04-CC-242-1.6/1.6
04- CC-580-5.8/5.8
04- CC-680-2.6/4. 4
04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04-MRN-1-.1/.1

04- VRN- 1- 2.

04- MRN- 1- 3. 1/50. 5

04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1- 9.

04- MRN- 1-10. 9/ 10.9

2/0

6/0
717.8
8/7.8
1/0
2/8.5
8/0

04- MRN-1-10.9/0

Statement of Ongoing Contracts - Index

Contract

04- 1K5904
04-2J0304
04-2J0414
04- 4804
04- 433404
04- 433104
04- 48904
04- 0P6104
04- 4K2204
04- 3A87A4
04- 34624
04- 0PO004
04- 1SS584
04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 456604
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204

Page
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04- VRN 1-11.5/11.5
04- MRN- 1- 22. 8/ 22. 8
04- MRN- 1-24.7/0
04- MRN- 1- 33. 4/ 33. 4
04- MRN- 1- 35. 3/35. 3
04- VMRN- 1-50. 1/50. 5
04- VRN- 37-11. 7/ 12
04- VRN 101- 15. 4/ 15. 4
04- VRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN- 101-/ 26. 8
04- VRN- 101-/0
04- VRN- 131-3.9/4. 4
04- NAP-12-/3. 3
04- NAP-29-1.0/9.9
04- NAP- 29-13.5/25.5
04- NAP- 29-36.9/38. 1
04- NAP-29-37.0/0
04- NAP- 29- 40. 0/ 46
04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-9.2/9.4

Statement of Ongoing Contracts - Index

Contract

04- 0P1304
04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
04- 209504
04- 4K3304
04- 4G8714
04- 264H34
04- 264094
04- 0Q6204
04- 44604
04- 3&x2104
04- 2641A4
04- 4H6904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 1K6104
04- 2594A4
04- 2A3204

Page
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04- NAP- 121-14.8/14.8
04- NAP-128-/0

04- SCL-9-/0

04- SCL-17-/1

04- SCL-35-9.5/9.5
04- SCL- 35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-11.5/17.2
04- SCL- 85-19.9/20. 2
04- SCL-85-/5.6

04- SCL-85-/1

04- SCL-101-.8/.9

04- SCL- 101-28.5/40.7
04- SCL- 101-52.0/52.6
04- SCL-101-5.1/5.1
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-.3/10.8
04- SCL- 237-/.2

04- SCL- 280- 15. 0/ 15
04- SCL- 280-18.2/18.6

Statement of Ongoing Contracts - Index

Contract

04- 317404
04- 130204
04- 1K5704
04- 1QB704
04- 4K7104
04- 4K6404
04- 4K8004
04- 4K9304
04- 0QP404
04- 48304
04- 3K6504
04- 1CB804
04- 4K1304
04- 4HO004
04- 235624
04- 234604
04- 2A4414
04-1G8704
04- 1K7804
04- 236604
04- 4H8804
04- 2G3504

Page
12
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12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3
0/3.2
1/5.7
6/7.6

04- SF- 35- 2.
04- SF- 80- 5.
04- SF- 80- 5.
04- SF- 80- 8.
04- SF-82-/.
04- SF-101-.

3/0
1

8/2.9

04- SF-101-/Mb. 4
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-44.
04- SM 1-43.
04-SM1-/0

04- SM 35-9.8/9.9
04- SM 35-11.5/11. 4
04- SM 35-21. 0/ 23
04- SM 84-12.0/12.5

5/ 15.
9/ 17.
2/ 39.
6/ 40.

4/ 48

0/ 44.
71/ 46.

RN ©

Statement of Ongoing Contracts - Index

Contract

04-2537C4
04- 18604
04- 2K5504
04- 1QB604
04- 34424
04- 013584
04- 4H7514
04- 1K6004
04- 0Q6304
04- 4365504
04- 0P1604
04- 1K6204
04-1123H4
04- 2K9104
04- 4H2104
04- 438504
04- 435604
04- 1K5604
04- 4K4804
04- 4K5504
04- 3K6304
04- 4K9004

Page
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16
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17
17
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17
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04- SM 84- 16. 3/17.6
04- SM 84- 27. 9/ 28
04- SM 84- 28. 8/ 29. 3
04- SM 92-.9/.9
04-SM 92-3.2/7.3
04- SM 92-15. 3/ 15.5
04- SM 101-1.6/2.2
04- SM 101-16. 3/17.1
04- SM+ 280-9. 4/ 0
04- SM 280-20. 4/ 20. 4
04-SOL-37-.1/9.9
04- SOL-37-9.8/26.6
04- SOL- 80-.6/4
04- SOL- 80- 11.3/12.9
04- SOL- 80- 20. 9/ 20. 9
04- SOL- 80-30. 6/ 38. 4
04- SOL- 80-31.3/32.9
04- SOL-80-/44.7
04- SOL-113-7.0/9.6
04- SOL- 505-/10. 6
04- SOL-780-6.8/7.3
04- SON- 1- 22. 4/ 22. 4

Statement of Ongoing Contracts - Index

Contract

04- 0P4904
04- 106504
04-1J5204
04- 0P1504
04- 0P6504
04- 3G3054
04- 235654
04- 235844
04- 435914
04- 0P2804
04- 2K0004
04- 0P3304
04- 0P6804
04- 0A5344
04-1Q7304
04- 4A1104
04-4G5104
04- 0Q6104
04- 3K5704
04- 3K6704
04- 44504
04-1J7504

Page

19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-

Cnty Rt Pm

04- SON-12-9.6/0
04- SON-12-17.6/18.5
04- SON-12-17.7/18.2
04- SON- 12-19. 0/ 28
04- SON-12-15. 5/ 16

04- SON- 101- 29. 3/ 43.
04- SON- 101- 33. 4/ 34.

04- SON-101-/4.5

04- SON- 116- 25. 0/ 27.
04- SON- 116- 27. 9/ 32.
04- SON- 116- 39. 9/ 40.
04- SON- 116-41. 8/ 44.
04- SON- 128- 16. 2/ 16.

04-VAR--/0

04

Statement of Ongoing Contracts - Index

(o]

N N 01 ©

Contract

04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804
04- 2640N4
04- 3K6104
04- 334904
04- 4K9604
04- 283824
04- 4K2004
04-0J0004

Page
23
23
23
23
23
23
24
24
24
24
24
24
25
25

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$309, 213, 355
$111, 976, 937

Work Comp

$140, 800, 270
$96, 956, 919



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL Al D ( SECONDARY) $70, 962, 245
STATE H GHWAY $370, 270, 015

$374, 116, 305
$1, 236, 538, 857

Work Comp
$62, 063, 587
$209, 515, 698
$315, 416, 354
$824, 752, 826

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
04 $11, 656, 988

Work completed this Period: $11, 656, 988
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